S AUGUST 1991 : S
PROPOSED OU2 WOMAN CREEK BASIN IM/IRAP SCHEDULE

Duration  Start Finish Activity Activity
No.

&5 03TUN91 010CT91 Al DOE Prepare Draft IM/IRAP/EA (includes 20 HQ Review/Approval)

0 20CT91 A3**  SUBMIT DRAFT IM/IRAP/EA TO EPA/CDH

5 030CT91 90CTI1 Ad EPA/CDH Review IM/IRAP/EA

10 030CT91 160CT91 4B CDH Review & Comment on EA

3 100CT91 140CT91 AS Modify, Print & Distribute Document

40 150CT91 03DEC91 Ab Public Comment Period on IM/IRAP/EA (includes Federal Register
Notice and two week Public Comment on the Wetlands
Action)

20 (29) 10DEC91 13JAN92 A7 DOE Prepares Responsiveness Summary

0 14JAN92 A8**  SUBMIT RESPONSIVENESS SUMMARY TO EPA/CDH

(14JAN92) AS8B (Submit R.S. to DOE HQ for review of R.S./FONSI)

5 "15JAN 92 21JAN92 A9 EPA/CDH Review Responsiveness Summary

20 22JAN92 18FEB A10 Resolve Comments & Finalize R.S. & IM/IRAP/EA

10 19FEB92 04MAR92 ‘All Modify, Print, & Distribute R.S. & IM/IRAP/EA

0 05MARS2 A12** SUBMIT FINAL R.S. & IM/IRAP/EA DECISION

. DOCUMENT TO EPA/CDH

10 06MARS2 19MAR92 A12B  EPA/CDH Approve R.S. & IM/IRAP/EA

(47) (14JAN92) 19MAR92 Al4 DOE HQ Approves IM/IRAP/EA & FONSI

5 20MAR92 26MAR92 AlS Modify, Print, & Distribute R.S. & IM/IRAP/EA

10 27TMAR92 09APR92 Al6 Release R.S. & IM/IRAP/EA to Public & 2 Week availability

71 20MAR92 29JUN92 B10-B13 Title I Design, Materials Procurement, Mobilization

45 30JUN92 07SEP92 B14 Start Collection System and Treatment System Construction
Complete

0 08SEP92 B16** CONSTRUCTION COMPLETE/TREATMENT SYSTEM
STARTUP

** and BOLDER TEXT Denotes Proposed
Agreement Milestones to be added to Statement of Work Table 6.

ADMIN RECORD



